COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 27/ 2016

ESTI MATE SUMVARY 10:12: 11
CONTI D C19357- COVBO ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 19357-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 300.0 DAYS TINE ALLOW 7/ 24/ 2017 FI XED COMPLETI ON DATI
SH 119 COUNTY LINE TO |-25 PERCENT TIME:  58.48 ORI G TIME ALLOW 7/ 24/ 2017 FI XED COMPLETI ON DATI
PRQJECT NO STA1192- 019
SH 119 COUNTY LINE TO |-25
NAME OF ROAD: 119C
PRQJECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVMPANY OF COLORADO, LLC PAY PER OD ENDI NG 12/ 23/ 2016 DATE TI ME STARTED 02/ 28/ 2016
6374 S. RACINE Cl RCLE DATE LET 01/ 14/ 2016 DATE WORK BEGAN
DATE AWARDED 02/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 02/ 28/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 12, 150, 214. 73 PARTI O PATI NG $ 11,094, 592. 06 $ 620, 888. 33
AWARD PRQIECT AMT: $ 14,988, 510. 53 NON- PARTI Cl PATI NG 50, 675. 00 0.00
PERCENT COVPLETE: 91. 73% TOTAL EARNI NGS 11, 145, 267. 06 620, 888. 33
FUNDS AVAI LABLE: $ 1,004, 947.67 STOCKPI LED MATERI ALS 0.00 -40, 361. 70
GROSS EARNI NGS 11, 145, 267. 06 580, 526. 63
TOTAL CLAI VB $ 0.00 RETAI NAGE -177,643.58 325.72
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 10, 967, 623. 48 580, 852. 35
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 10, 967, 623. 48 580, 852. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 580, 852. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 500. 000 252. 000
EACH 0. 000 0. 00
2.09000 252. 000 526. 68
0010 202-00203 Renoval of Curb and CGutter 5, 785. 000 5, 716. 000
LF 0. 000 0. 00
3. 01000 5, 716. 000 17, 205. 16
0015 202- 00206 Renoval of Concrete Curb Ranp 34. 000 13. 000
SY 0. 000 0. 00
18. 75000 13. 000 243.75
0020 202-00210 *Rermoval of Concrete Pavenent 28, 418. 000 27, 473. 000
SY 0. 000 0. 00
2.29000 27, 473. 000 62,913. 17
0025 202-00220 *Renoval of Asphalt Mat 104, 667. 000 103, 153. 000
SY 0. 000 0. 00
1. 96000 103, 153. 000 202, 179. 88
0030 202- 00250 *Renoval of Pavenent Marking 24, 316. 000 15, 300. 000
SF 9, 016. 000 22, 810. 48
2.53000 24, 316. 000 61, 519. 48
0035 202-00810 *Renoval of Gound Sign 127. 000 119. 000
EACH 0. 000 0. 00
55. 55000 119. 000 6, 610. 45
0040 202-00821 *Renoval of Sign Panel 26. 000 0. 000
EACH 0. 000 0. 00
85. 85000 0. 000 0. 00
0045 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
3, 585. 50000 0. 000 0. 00
0050 202- 00855 *Removal of Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 4.000 2,222.00
555. 50000 4.000 2,222.00
0055 202- 00888 *Renoval of Video Detection System 6.000 6. 000
EACH 0. 000 0. 00

424. 20000 6. 000 2,545. 20



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 *Renoval of Quardrail Type 3 2,077.000 2,071. 000
LF 0. 000 0. 00
2.93000 2,071. 000 6, 068. 03
0065 202- 01300 *Renoval of End Anchorage 9. 000 9. 000
EACH 0. 000 0. 00
193. 72000 9. 000 1, 743. 48
0070 203-00010 Uncl assi fied Excavation (Conplete In Place) 13, 738. 000 13, 738. 000
CY 0. 000 0. 00
11. 73000 13, 738. 000 161, 146. 74
0075 203- 00062 Enbanknent Material (Conplete In Place) (Special) 4, 950. 000 4, 351. 000
CY 0. 000 0. 00
13. 19000 4, 351. 000 57, 389. 69
0080 203-00100 Mick Excavation 5,429. 000 5, 429. 000
CY 0. 000 0. 00
27.25000 5, 429. 000 147, 940. 25
0085 203-01100 Proof Rolling 16. 250 16. 250
HOUR 0. 000 0. 00
140. 00000 16. 250 2,275.00
0090 203-01510 Backhoe 10. 000 4.000
HOUR 0. 000 0. 00
140. 00000 4.000 560. 00
0095 203-01597 *Pot hol i ng 79. 000 79. 000
HOUR 0. 000 0. 00
225. 00000 79. 000 17, 775. 00
0100 203-01620 Sweepi ng 274.000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0105 207-00205 Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
5. 01000 0. 000 0. 00
0110 207-00210 St ockpi | e Topsoi | 0. 000 0. 000
CY 0. 000 0. 00

3. 21000 0. 000 0. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00002  *Erosion Log Type 1 (12 Inch) 2, 830. 000 1, 064. 000
LF 0. 000 0. 00
2.98000 1, 064. 000 3,170.72
0120 208-00020 *Silt Fence 9, 900. 000 9, 775. 000
LF 0. 000 0. 00
1. 01000 9, 775. 000 9,872.75
0125 208- 00035 *Aggregat e Bag 900. 000 30. 000
LF 0. 000 0. 00
4. 95000 30. 000 148. 50
0130 208- 00045 Concrete Washout Structure 4.000 1. 000
EACH 0. 000 0. 00
775. 00000 1. 000 775. 00
0135 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
926. 75000 1. 000 926. 75
0140 208-00103 Renoval and Di sposal of Sedinent (Labor) 300. 000 16. 000
HOUR 2.000 60. 00
30. 00000 18. 000 540. 00
0145 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 5. 500
HOUR 0. 000 0. 00
90. 00000 5.500 495. 00
0150 208-00106 Sweepi ng (Sedi nent Renoval ) 200. 000 25. 500
HOUR 0. 000 0. 00
85. 00000 25.500 2,167.50
0155 208-00107 Renoval of Trash 40. 000 19. 000
HOUR 0. 000 0. 00
40. 00000 19. 000 760. 00
0160 208- 00206 Erosi on Control Supervisor 181. 000 59. 500
DAY 8. 000 400. 00
50. 00000 67.500 3,375.00
0165 212-00006 *Seedi ng (Native) 11. 000 9. 800
ACRE 0. 000 0. 00
479. 75000 9. 800 4,701. 55



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00032 *Soi | Condi tioning 11. 000 9. 800
ACRE 0. 000 0. 00
2,999. 70000 9. 800 29, 397. 06
0175 213-00004 *Mil ching (Weed Free Straw) 11. 000 9. 800
ACRE 0. 000 0. 00
606. 00000 9. 800 5,938. 80
0180 213-00012 *Spray-on Mul ch Bl anket 1. 500 0. 000
ACRE 0. 000 0. 00
2,929. 00000 0. 000 0. 00
0185 213-00061 *Mul ch Tacki fier 2,100. 000 2,100. 000
LB 0. 000 0. 00
1. 97000 2,100. 000 4,137.00
0190 304- 06007 *Aggregat e Base Course (C ass 6) 9, 369. 000 9, 307. 000
CY 0. 000 0. 00
25. 59000 9, 307. 000 238, 166. 13
0195 304- 09000 *Aggr egat e Base Course (Special) 0. 000 0. 000
CY 0. 000 0. 00
31.12000 0. 000 0. 00
0200 310-00608  *Full Depth Reclamation of Hot M x Asphalt Pavement 75, 200. 000 75, 200. 000
0-8"
( ) SY 0. 000 0. 00
3. 56000 75, 200. 000 267, 712. 00
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 560. 000 396. 150
TON 0. 000 0. 00
171. 70000 396. 150 68, 018. 96
0210 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 263. 000 239. 190
TON 0. 000 0. 00
171. 70000 239. 190 41, 068. 92
0215 412- 00600 *Concrete Pavenent (6 |nch) 714. 000 714.000
SY 0. 000 0. 00
53. 73000 714.000 38, 363. 22
0220 412-00900 *Concrete Pavenment (9 Inch) 199, 668. 000 199, 668. 000
SY 0. 000 0. 00
31. 85000 199, 668. 000 6, 359, 425. 80



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19357-BI D ESTI MATE RUN
PRQJECT: STA1192- 019 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 MATERI AL ALLOMNCE Dowel s Bars 0. 000
Sy 0. 000 0. 00
1. 53000 0. 000 0.00
0220 MATERI AL ALLOMANCE Fi ne Aggregate 0. 000
Sy 0. 000 0. 00
1. 14000 0. 000 0.00
0220 MATERI AL ALLOMANCE Coar se Aggregat e 0. 000
Sy 0. 000 0. 00
3.26000 0. 000 0.00
0225 412-02000 Concrete Safety Edge 60, 000. 000 59, 797. 000
LF 0. 000 0. 00
2. 43000 59, 797. 000 145, 306. 71
0230 601- 04000 Concrete G ass E 0. 000 0. 000
(e 0. 000 0. 00
500. 00000 0. 000 0.00
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
19. 90000 0. 000 0.00
0240 606-01370 *Transi tion Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
1, 291. 74000 0. 000 0.00
0245 606- 01380 *Transition Type 3H 0. 000 0. 000
EACH 0. 000 0. 00
825. 73000 0. 000 0.00
0250 606- 01460 *Medi an Ter ni nal 0. 000 0. 000
EACH 0. 000 0. 00
3, 737. 00000 0. 000 0.00
0255 606- 02003 *End Anchorage (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 371. 23000 0. 000 0.00
0260 606- 02005 *End Anchor age (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00

2, 035. 96000 0. 000 0. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 607-11580 *Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
3.22000 0. 000 0. 00
0270 608-00015 Det ect abl e Vr ni ngs 36. 000 0. 000
SF 0. 000 0. 00
42.07000 0. 000 0. 00
0275 609-21020 Curb and Qutter Type 2 (Section I1-B) 3, 755. 000 3,132. 000
LF 0. 000 0. 00
28. 29000 3,132. 000 88, 604. 28
0280 609-21021 Curb and Gutter Type 2 (Section I1-M 689. 000 689. 000
LF 0. 000 0. 00
29. 00000 689. 000 19, 981. 00
0285 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 111. 000 0. 000
EACH 0. 000 0. 00
101. 00000 0. 000 0. 00
0290 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 329. 000 0. 000
EACH 0. 000 0. 00
106. 05000 0. 000 0. 00
0295 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 53. 000 0. 000
EACH 0. 000 0. 00
111. 10000 0. 000 0. 00
0300 614-00011 *Sign Panel (Qass I) 449. 000 0. 000
SF 123. 000 2,236.14
18. 18000 123. 000 2,236.14
0305 614-00012 *Sign Panel (Cass I1) 915. 000 0. 000
SF 300. 000 6, 363. 00
21.21000 300. 000 6, 363. 00
0310 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 380. 000 0. 000
LF 184. 000 3,716. 80
20. 20000 184. 000 3,716. 80
0315 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1, 068. 000 0. 000
Sl i pbase
LF 414. 000 15, 889. 32
38. 38000 414. 000 15, 889. 32



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCON: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 614-72875 *Loop Detector Wre 638. 000 638. 000
LF 0. 000 0. 00
12. 12000 638. 000 7,732.56
0325 614-80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
1, 464. 50000 2.000 2,929. 00
0330 614-80392 Runbl e Strip (Ginding)(Concrete) 24,989. 000 24, 989. 000
LF 0. 000 0. 00
0. 20000 24, 989. 000 4,997. 80
0335 621-00450  Detour Pavenment 1, 000. 000 1, 000. 000
SY 0. 000 0. 00
56. 11000 1, 000. 000 56, 110. 00
0340 625- 00000 *Construction Surveying 0. 600 0. 440
LS 0. 020 1,672. 56
83, 628. 00000 0. 460 38, 468. 88
0345 626- 00000 *Mobi |'i zati on 0. 600 0. 600
LS 0. 000 0. 00
857, 375. 12000 0. 600 514, 425. 07
0350 626-01102 *Public Information Services (Tier II) 0. 600 0. 360
LS 0. 040 1,679. 63
41, 990. 75000 0. 400 16, 796. 30
0355 627-00004  *Epoxy Pavenent Marking 120, 489. 000 3, 446. 000
SF 40, 814. 000 27,753.52
0. 68000 44, 260. 000 30, 096. 80
0360 627-02001 *Preformed Plastic Pavenent Marking (Type I1) 5, 346. 000 0. 000
SF 5, 346. 000 89, 117. 82
16. 67000 5, 346. 000 89, 117. 82
0365 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 388. 000 0. 000
SF 1, 342. 000 21, 686. 72
16. 16000 1, 342. 000 21, 686. 72
0370 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 827. 000 0. 000
Li ne
) SF 827. 000 10, 023. 24
12. 12000 827. 000 10, 023. 24



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 629-01031 Survey Monurent (Type 3A) 7.000 0. 000
EACH 0. 000 0.00
216. 43000 0. 000 0.00
0380 630-00000 *Fl aggi ng 12, 000. 000 9, 521. 000
HOUR 662. 000 15, 378. 26
23. 23000 10, 183. 000 236, 551. 09
0385 630- 00007 *Traffic Control Inspection 120. 000 104. 000
DAY 5. 000 757.50
151. 50000 109. 000 16, 513. 50
0390 630-00012  *Traffic Control Management 302. 000 160. 000
DAY 16. 000 10, 908. 00
681. 75000 176. 000 119, 988. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 40. 000 32. 400
EACH 0. 000 0. 00
101. 00000 32. 400 3,272.40
0400 630-80338 *Barricade (Type 3 MD) (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
404. 00000 0. 900 363. 60
0405 630-80341  *Construction Traffic Sign (Panel Size A) 135. 000 113. 400
EACH 0. 000 0. 00
70. 70000 113. 400 8,017.38
0410 630-80342  *Construction Traffic Sign (Panel Size B) 150. 000 126. 000
EACH 0. 000 0. 00
121. 20000 126. 000 15, 271. 20
0415 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0.00
8, 080. 00000 3. 600 29, 088. 00
0420 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.700
Type
ype) EACH 0. 000 0.00
1, 515. 00000 2.700 4, 090. 50
0425 630-80360  *Drum Channel i zi ng Device 560. 000 500. 400
EACH 0. 000 0. 00
30. 30000 500. 400 15, 162. 12



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQIECT: STA1192- 019 ESTI MATE NO 0009 10: 12: 11
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0430 630-80380 *Traffic Cone 315. 000 193. 500
EACH 90. 000 1,272. 60
14. 14000 283. 500 4,008. 69
0435 630-80391 *Channel i zi ng Devi ce (Fixed) 0. 000 0. 000
EACH 0. 000 0. 00
70. 70000 0. 000 0. 00
0440 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 700
LS 0. 300 39, 996. 00
133, 320. 00000 1. 000 133, 320. 00
0445 700- 70010 F/ A M nor Contract Revisions 92, 731. 450 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70013 F/ A Concrete Pavenent |ncentive 192, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 19, 495. 330
FA 0. 000 0. 00
1. 00000 19, 495. 330 19, 495. 33
0465 700- 70018 F/ A Roadway Snoot hness | ncentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70021 F/ A On- The-Job Trai nee 3,072. 000 1,531. 800
HOUR 0. 000 0. 00
1. 00000 1, 531. 800 1, 531. 80
0475 700-70082 F/ A Furnish & Install El ectrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0485 700- 70594 F/ A DRB Standi ng Committee 9, 000. 000 2,862.010
F A 0. 000 0. 00
1. 00000 2,862.010 2,862.01
0700 603-02245 30x19 In RCP (CP) Irrigation Culvert 144. 000 144. 000
LF 0. 000 0. 00
169. 00000 144. 000 24, 336. 00
0705 630-85041 Mobi | e Attenuator MCR #001/ CMD #003 7.000 2.000
DAY 0. 000 0. 00
735. 00000 2.000 1, 470. 00
0715 630- 86800 Traffic Signal (Tenp) MCR #003/ CMD #005 16, 665. 000 8, 332. 500
LS 8, 332. 500 8,332.50
1. 00000 16, 665. 000 16, 665. 00
0720 412-00605 Conc Pvnt (6 In) (Fast Track) CMD #006 100. 000 52. 000
SY 0. 000 0. 00
63. 43000 52. 000 3,298. 36
0725 412-00920 Conc Pvnt (9 In) (Fast Track) CMD #006 3, 363. 000 3, 363. 000
SY 0. 000 0. 00
43. 55000 3, 363. 000 146, 458. 65
0730 202- 00035 Rem Pi pe Renoval of Pipe 309. 000 309. 000
LF 0. 000 0. 00
27.75000 309. 000 8,574.75
0735 603-10300 30 In CSP 30 In CSP 220. 000 190. 000
LF 0. 000 0. 00
120. 00000 190. 000 22, 800. 00
0740 900- 00021 Added Item (Square Foot)/ Pavenent Marking Paint 100, 000. 000 77, 886. 000
(Wt er bor ne) / CMO #008
SF 0. 000 0. 00
0. 24000 77, 886. 000 18, 692. 64
0745 630- 85006 I npact Atten (Sand Fill) (Tenp) MCR #004/ CMO #009 2. 000 1. 800
EACH 0. 000 0. 00
3, 685. 00000 1. 800 6, 633. 00
0750 625-00001 Const Surveying (Hour) CMO #011 20. 000 4. 000
HOUR 0. 000 0. 00
150. 00000 4. 000 600. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQIECT: STA1192- 019 ESTI MATE NO 0009 10: 12: 11
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0755 603-01245 24 In RCP (CIP) CMO #013 160. 000 160. 000
LF 0. 000 0. 00
169. 00000 160. 000 27, 040. 00
0760 202-00035 Rem Pi pe CMD #013 220. 000 220. 000
LF 0. 000 0. 00
27. 75000 220. 000 6, 105. 00
0765 202- 05026 Sawi ng Asphalt Mat (6 In) CMO #013 160. 000 160. 000
LF 0. 000 0. 00
5. 00000 160. 000 800. 00
0780 619- 75000 Cast Iron Valve Box Cast Iron Val ve Box 6. 000 3. 000
EACH 3. 000 1,924. 20
641. 40000 6. 000 3, 848. 40
0785 606- 00301 Cdrail Ty 3 (6-3) Mdwest Quardrail Standard (MGsS) 1, 625. 000 500. 000
LF 1, 125. 000 29, 070. 00
25. 84000 1, 625. 000 41, 990. 00
0790 606-01380 Transition Ty 3H Mdwest Quardrail Standard (M3S) 6. 000 2. 000
EACH 4. 000 4,432.00
1, 108. 00000 6. 000 6, 648. 00
0795 606-01370 Transition Ty 3G Mdwest Quardrail Standard (M3S) 6. 000 2. 000
EACH 4.000 7, 000. 00
1, 750. 00000 6. 000 10, 500. 00
0800 606-01460 Medi an Terninal M dwest Quardrail Standard (M3S) 2. 000 2. 000
EACH 0. 000 0. 00
3, 900. 00000 2. 000 7,800. 00
0805 606- 02003 End Anchor (Nonflared) Mdwest Guardrail Standard (M) 2.000 0. 000
EACH 2. 000 5,934.00
2,967. 00000 2. 000 5,934.00
0810 606- 02005 End Anchor (Flared) Mdwest Guardrail Standard (M) 2.000 0. 000
EACH 2.000 5, 790. 00
2, 895. 00000 2. 000 5, 790. 00
0815 900- 00006 Added Item (Dol lar)/ Repair of Damaged Medi an Termi nal 0. 000 0. 000
at Sta. 147+60
DOl 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQIECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0820 202-00021 Rem Manhol e MCR #005/ CMD #018 1. 000 1. 000
EACH 0. 000 0. 00
1, 097. 42000 1. 000 1, 097. 42
0825 700- 70034 F/ A Uniformed Traffic Control (Vehicle) MCR #007/ QMO 5, 000. 000 2,473.750
#018
FA 0. 000 0. 00
1. 00000 2,473.750 2,473.75
0830 630-80370 Conc Barrier (Tenp) MCR #006/ CMD #020 100. 000 43. 200
LF 0. 000 0. 00
40. 00000 43. 200 1, 728.00
0835 900- 00006 Added Item (Dollar)/ Price Reduction - Oass E Concrete -222.980 -222.980
CMO #021
DOL 0. 000 0. 00
1. 00000 -222.980 -222.98
0845 700- 70034 F/ A Material Purchase 24-1nch RCP 1, 162. 000 1, 162. 000
F A 0. 000 0. 00
1. 00000 1, 162. 000 1, 162. 00
0850 900- 00006 Added Item (Dol lar)/ Additional Dowel Bar Baskets for 219. 800 0. 000
PCCP, MCR #009/ CMD #024
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700- 70034 F/ A Reset Pull Box 560. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 608-10010 Si dewal k Drain MCR #011/ CMD #022 1. 000 0. 000
EACH 0. 000 0. 00
2,484.00000 0. 000 0. 00
0865 603-10120 12 In CSP MCR #012/ CMO #026 140. 000 140. 000
LF 0. 000 0. 00
36. 50000 140. 000 5,110. 00
0870 603-30012 12 In SES MCR #012/ CMO #026 2. 000 2.000
EACH 0. 000 0. 00

146. 00000 2.000 292.00



CONTI D C19357- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14

PCN: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0885 900- 00006 Added Item (Dollar)/ Price Reduction - Oass P Concrete -244. 610 -244.610
CMO #030
DOL 0. 000 0. 00
1. 00000 -244.610 -244.61

CAT NO0201 ADAPTI VE SI GNALS

0495 210- 00845 *Reset Traffic Signal

0500 210-00848 *Reset Traffic Signal

0505 604- 39050 *Manhol e (Traffic Managenent System

0510 612-00260 *Location Marker (Fiber Optic)(Done)

0515 613-00200 *2 Inch Electrical

0520 613-00206 *2 Inch Electrical

0525 613-07010 *Pul | Box (Surface Munted)

0530 613-07023 *Pul | Box (24"x36"x24")

0535 613-07040 *Pul | Box (30"x48"x24")

Control |l er and Cabi net

Condui t (Bored)

CAT 0200 CURRENT AMI  $ 10, 749, 185.39 $

4.000

EACH
111.10000
4.000

EACH
4, 090. 50000
1. 000

EACH
4,671. 25000
33. 000

EACH
75. 75000
12, 840. 000

LF
7.07000
8, 186. 000
LF

13. 13000
2.000

EACH
1, 262. 50000
33. 000

EACH
1, 641. 25000
7.000

EACH

2,121. 00000

[y

=

32.

32.

12, 321.
0.
12, 321.

8, 186.
. 000
8, 186.

33.

33.

. 000

000
000

. 000

000
000

. 000

000
000

000

. 000

000

000
000
000

000

000

. 000

000
000

000

. 000

000

. 000

000
000

336,426.29% 9,891, 421. 06

0.00
444. 40

0.00
12,271.50

0.00
4,671. 25

0.00
2,424.00

0.00
87, 109. 47

0. 00
107, 482. 18

0.00
2,525.00

0. 00
54, 161. 25

0.00
12, 726. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0201 ADAPTI VE Sl GNALS
0540 613-10000 *Wring 1. 000 0. 750
LS 0. 250 14, 581. 88
58, 327. 50000 1. 000 58, 327. 50
0545 614-10280 *Adaptive Traffic Signal System 1. 000 0. 700
LS 0. 000 0. 00
338, 350. 00000 0. 700 236, 845. 00
0550 614-72832 *Communi cati ons Cabi net (Type 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 857. 50000 1. 000 10, 857. 50
0555 614- 72855 *Traffic Signal Controller Cabinet 4. 000 4. 000
EACH 0. 000 0. 00
13, 029. 00000 4.000 52,116. 00
0560 614-86006 *Tel emetry (Master) 2.000 0. 000
EACH 0. 000 0. 00
5, 555. 00000 0. 000 0. 00
0565 614-86105 *Tel emetry (Field) 4. 000 0. 000
EACH 0. 000 0. 00
323. 20000 0. 000 0. 00
0570 614-86800 *Uni nterrupted Power Supply 4.000 0. 000
EACH 4. 000 40, 804. 00
10, 201. 00000 4.000 40, 804. 00
0575 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 410. 000 0. 000
LF 0. 000 0. 00
2.27000 0. 000 0. 00
0580 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 22, 136. 000 0. 000
LF 22,136. 000 67,072.08
3. 03000 22, 136. 000 67,072.08
0585 614-87690 *Et hernet Switch 10. 000 0. 000
EACH 10. 000 39, 390. 00
3, 939. 00000 10. 000 39, 390. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQIECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 ADAPTI VE SI GNALS

0710 700-70080 F/ A Furnish Internet Service, MR #002/ CMO #004 2,000. 000 391. 720
F A 0. 000 0. 00
1. 00000 391.720 391.72

CAT 0201 CURRENT AMI  $ 918,292.21 % 161, 847.96 $ 789, 618. 85
CAT NOO300 STRUCTURE D-16- CG

0590 202-00240 *Renoval of Asphalt Mat (Pl aning) 563. 000 563. 000
SY 0. 000 0. 00
11. 42000 563. 000 6, 429. 46
0595 202- 00425 *Renoval of Bridge Railing 424. 000 424. 000
LF 0. 000 0. 00
112. 88000 424. 000 47, 861. 12
0600 206- 00000 Structure Excavation 212. 000 212. 000
CY 0. 000 0. 00
23. 73000 212. 000 5,030.76
0605 206- 00100 Structure Backfill (dass 1) 80. 000 0. 000
CcY 0. 000 0. 00
60. 80000 0. 000 0. 00
0610 210- 00510 Rebui | d Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0615 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 136. 230 136. 230
TON 0. 000 0. 00
171. 70000 136. 230 23, 390. 69
0620 515-00120 *Wat er proof i ng (Menbr ane) 295. 000 0. 000
SY 0. 000 0. 00
27. 42000 0. 000 0. 00
0625 518-00010 Roadway Conpression Joint Seal er 83. 000 0. 000
LF 80. 000 5,571.20
69. 64000 80. 000 5,571.20
0630 518-00100 *\Wat er st op 103. 000 103. 000
LF 0. 000 0. 00

18. 41000 103. 000 1, 896. 23



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQIECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE D- 16- CG

0635 518-01004 *Bri dge Expansion Device (0-4 Inch) 83. 000 83. 000
LF 0. 000 0. 00
451. 08000 83. 000 37,439. 64
0640 601- 03040 *Concrete O ass D (Bridge) 134. 000 134. 000
Cy 0. 000 0. 00
563. 18000 134. 000 75, 466. 12
0645 602- 00020 *Rei nforcing Steel (Epoxy Coated) 30, 700. 000 30, 700. 000
LB 0. 000 0. 00
1. 48000 30, 700. 000 45, 436. 00
0650 603-50015 15 Inch Plastic Pipe 20. 000 5. 000
LF 15. 000 2,535. 00
169. 00000 20. 000 3,380. 00
0655 604- 25000 *Vane Grate Inlet Special 1. 000 1. 000
EACH 0. 000 0. 00
6, 464. 14000 1. 000 6, 464. 14
0660 606-11015 *Bridge Rail Type 10R (Special) 424. 000 0. 000
LF 424.000 78, 401. 84
184. 91000 424.000 78, 401. 84
0660 MATERI AL ALLOMANCE Bridge Rail Type 10R (Special) 424.000
LF -424.000 -30,023. 44
70. 81000 0. 000 0.00
0665 606- 11030 *Bridge Rail Type 10M 146. 000 0. 000
LF 146. 000 29,211. 68
200. 08000 146. 000 29,211. 68
0665 MATERI AL ALLOMANCE Bridge Rail Type 10M 146. 000
LF - 146. 000 - 10, 338. 26
70. 81000 0. 000 0.00

CAT 0300 CURRENT AMI  $ 384,140.70 $ 75,358.02 % 365, 978. 88
CAT NOO0301 STRUCTURE D-16-DR

0670 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 256. 000 1, 256. 000
SY 0. 000 0. 00
11. 42000 1, 256. 000 14, 343. 52



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PON: 19357-BI D ESTI MATE RUN 12/ 27/ 2016
PRQIECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURE D- 16- DR
0675 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 153. 380 153. 380
TON 0. 000 0. 00
171. 70000 153. 380 26, 335. 35
0680 518-00010 Roadway Conpression Joint Seal er 104. 000 0. 000
LF 99. 000 6, 894. 36
69. 64000 99. 000 6, 894. 36
CAT 0301 CURRENT AMI  $ 47,921.43 $ 6,894.36 % 47,573. 23
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0685 620- 00002 Field Ofice (dass 2) 0. 600 0. 600
EACH 0. 000 0. 00
52, 950. 00000 0. 600 31, 770. 00
0690 620-00012 Field Laboratory (dass 2) 0. 600 0. 600
EACH 0. 000 0. 00
26, 550. 00000 0. 600 15, 930. 00
0695 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,975. 00000 1. 000 2,975. 00
CAT 0400 CURRENT AMI $ 50, 675.00 $ 0.00% 50, 675. 00

PRQJIECT TOTAL CURRENT AMI $ 12, 150, 214.73 $

580, 526. 63 $11, 145, 267. 02



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE RUN

Page 1
12/ 27/ 2016
10:12: 11

CONTI D: C19357- COVBO ESTI MATE NO 0009 PROG

PCN. 20188-BI D COFRS REPCRTI NG CATEGCRY: 4

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON\:
SH 119 COUNTY LINE TO I-25

PRQJECT NO STA1192- 019

SH 119 COUNTY LINE TO I-25

NAME OF RQAD: 119C
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:

CASTLE ROCK CONSTRUCTI ON COVPANY COF COLCRADO, LLC

6374 S. RACINE Cl RCLE

CENTENNI AL CO 80111 (303) 688- 6611

CURRENT PROJECT AMI: $  3,848,071.60 PARTICl PATI NG
AWARD PROQJECT AMT: $ 14,988, 510. 53 NON- PARTI Cl PATI NG

PERCENT COVPLETE: 82.29% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 681, 453. 26 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VB $ 0. 00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

TI ME CHARGED: 300.0 DAYS

PERCENT TI ME: 58. 48

PAY PERI CD ENDI NG

TIME ALLOWN 7/24/ 2017 FI XED COVPLETI ON DATI

ORI G TI ME ALLON 7/24/2017 FI XED COVPLETI ON DATI

12/ 23/ 2016

DATE TI ME STARTED 02/ 28/ 2016

DATE LET 01/ 14/ 2016 DATE WORK BEGAN
DATE AWARDED 02/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  02/23/2016 DATE ACCEPTED
DATE NOTI CE TO PROCEED  02/28/ 2016
CURRENT TOTAL TH S ESTI MATE
$ 3,131,843.34 $ 188, 101. 51
34, 775. 00 0.00
3, 166, 618. 34 188,101. 51
0. 00 0.00
3, 166, 618. 34 188, 101. 51
-47,184.08 -325.72
0.00 0.00
3, 119, 434. 26 187, 775. 79
0.00 0.00
0.00 0.00
3, 119, 434. 26 187, 775. 79
0.00 0.00
PAYMENT DUE $ 187, 775. 79

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20188-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing 11. 000 4.200
ACRE 0. 000 0. 00
2,972.58000 4. 200 12, 484. 84
0010 202-00021 Renoval of Manhol e 4.000 3. 000
EACH 0. 000 0. 00
1, 097. 42000 3. 000 3,292.26
0015 202- 00026 Renoval of Slope and Ditch Paving 55. 000 54. 000
SY 0. 000 0. 00
29. 37000 54. 000 1, 585.98
0020 202- 00033 Renoval of Pipe 1. 000 0. 000
EACH 0. 000 0. 00
9, 459. 79000 0. 000 0. 00
0025 202-00035 Renoval of Pipe 2, 224. 000 2,224. 000
LF 0. 000 0. 00
27.75000 2,224.000 61, 716. 00
0030 202- 00200 Renoval of Sidewal k 192. 000 177. 000
SY 0. 000 0. 00
16. 02000 177. 000 2,835.54
0035 202-00202 Renoval of CQutter 69. 000 69. 000
LF 0. 000 0. 00
21. 89000 69. 000 1, 510.41
0040 202-00203 Renoval of Curb and Cutter 107. 000 105. 000
LF 0. 000 0. 00
3. 01000 105. 000 316. 05
0045 202- 00206 Renoval of Concrete Curb Ranp 20. 000 19. 000
SY 0. 000 0. 00
18. 75000 19. 000 356. 25
0050 202- 00210 *Renoval of Concrete Pavenent 280. 000 280. 000
SY 0. 000 0. 00
2.29000 280. 000 641. 20
0055 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 500
LS 0. 500 8,747.79
17, 495. 58000 1. 000 17, 495. 58



CONTI D C19357- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20188-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01000 *Renoval of Fence 134. 000 0. 000
LF 0. 000 0. 00
2.53000 0. 000 0.00
0065 202-04002 C ean Cul vert 12. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0070 202-04010 Cean Inlet 5. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0075 203- 00010 Uncl assi fied Excavation (Conplete In Place) 54, 774. 000 52, 995. 000
cY 1, 005. 000 11, 788. 65
11. 73000 54, 000. 000 633, 420. 00
0080 203-00100 Muick Excavation 6, 391. 000 6, 360. 000
CcY 0. 000 0. 00
27.25000 6, 360. 000 173, 310. 00
0085 203-01510 Backhoe 15. 000 9. 000
HOUR 0. 000 0. 00
140. 00000 9. 000 1, 260. 00
0090 203-01597 *Pot hol i ng 112. 500 112.500
HOUR 0. 000 0. 00
225. 00000 112.500 25,312.50
0095 206- 00000 Structure Excavation 140. 000 70. 000
CcY 0. 000 0. 00
23. 73000 70. 000 1, 661. 10
0100 206-00065 Structure Backfill (FlowFill) 24.000 0. 000
CcY 0. 000 0. 00
205. 44000 0. 000 0. 00
0105 206-00100  Structure Backfill (Class 1) 125. 000 0. 000
CcY 0. 000 0. 00
60. 80000 0. 000 0. 00
0110 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20188-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0120 207-00205 Topsoi | 14, 789. 000 3, 355. 000
CY 0. 000 0. 00
5. 01000 3, 355. 000 16, 808. 55
0125 207-00210 St ockpi | e Topsoi | 700. 000 603. 000
CY 0. 000 0. 00
3.21000 603. 000 1, 935.63
0130 208-00002  *Erosion Log Type 1 (12 Inch) 2, 300. 000 2, 070. 000
LF 20. 000 59. 60
2.98000 2,090. 000 6, 228. 20
0135 208-00020 *Silt Fence 6, 573. 000 3, 759. 000
LF 0. 000 0. 00
1. 01000 3, 759. 000 3,796.59
0140 208-00035  *Aggregate Bag 250. 000 190. 000
LF 0. 000 0. 00
4. 95000 190. 000 940. 50
0145 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
775. 00000 1. 000 775. 00
0150 208- 00050 StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0155 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
926. 75000 0. 000 0. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 300. 000 18. 000
HOUR 1. 500 45. 00
30. 00000 19. 500 585. 00
0165 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 1. 000
HOUR 0. 000 0. 00
90. 00000 1. 000 90. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20188-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00106 Sweepi ng (Sedi nent Renoval ) 200. 000 43. 500
HOUR 0. 000 0. 00
85. 00000 43. 500 3,697.50
0175 208-00107 Renoval of Trash 40. 000 21.500
HOUR 0. 000 0. 00
40. 00000 21.500 860. 00
0180 208- 00206 Er osi on Control Supervi sor 121. 000 78. 500
DAY 8. 000 400. 00
50. 00000 86. 500 4,325. 00
0185 211-03005 Dewat eri ng 1. 000 0. 250
LS 0. 250 3,796. 48
15, 185. 93000 0. 500 7,592.97
0190 212-00006 *Seedi ng (Native) 12. 000 6. 800
ACRE 0. 000 0. 00
479. 75000 6. 800 3,262. 30
0195 212-00032 *Soi | Condi tioning 12. 000 6. 800
ACRE 0. 000 0. 00
2,999. 70000 6. 800 20, 397. 96
0200 213-00004 *Mil ching (Weed Free Straw) 12. 000 6. 800
ACRE 0. 000 0. 00
606. 00000 6. 800 4,120. 80
0205 213-00012 *Spray-on Mul ch Bl anket 4. 000 3.630
ACRE 0. 000 0. 00
2,929. 00000 3.630 10, 632. 27
0210 213-00061 *Mul ch Tacki fier 2,200. 000 1, 400. 000
LB 0. 000 0. 00
1. 97000 1, 400. 000 2,758. 00
0215 304- 01005 Aggregate Base Course (C ass 1) 2, 256. 000 2,013. 000
CY 0. 000 0. 00
59. 73000 2,013. 000 120, 236. 49
0220 304- 06007 *Aggregat e Base Course (C ass 6) 12, 659. 000 12, 406. 000
CY 0. 000 0. 00
25. 59000 12, 406. 000 317, 469. 54



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19357-BI D ESTI MATE RUN
PRQIECT: STA1192- 019 ESTI MATE NO 0009
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 MATERI AL ALLOMNCE Dowel s Bars 0. 000
Sy 0. 000 0. 00
1. 53000 0. 000 0. 00
0220 MATERI AL ALLOMANCE Fi ne Aggregate 0. 000
Sy 0. 000 0. 00
1. 14000 0. 000 0. 00
0220 MATERI AL ALLOMANCE Coar se Aggregat e 0. 000
Sy 0. 000 0. 00
3.26000 0. 000 0. 00
0225 306- 01000 Recondi ti oni ng 72, 957. 000 72, 957. 000
Sy 0. 000 0. 00
1. 09000 72, 957. 000 79,523.13
0230 420-00112 Geotextile (Drainage) (dass 1) 1, 037. 000 162. 000
Sy 0. 000 0. 00
4. 82000 162. 000 780. 84
0235 420- 00132 Geotextile (Separator) (Cass 1) 2, 405. 000 303. 000
5% 887. 000 3, 849.58
4. 34000 1, 190. 000 5, 164. 60
0240 506- 00209 *Riprap (9 Inch) 106. 000 71. 000
(% 0. 000 0. 00
113. 55000 71.000 8, 062. 05
0245 506- 00212 *Riprap (12 Inch) 2, 535. 000 610. 000
cY 1, 237. 000 117, 700. 55
95. 15000 1, 847. 000 175, 742. 05
0250 506- 00218 *Riprap (18 Inch) 15, 918. 000 13, 410. 000
(e 0. 000 0. 00
68. 86000 13, 410. 000 923, 412. 60
0255 506-00418 *Soil Riprap (18 Inch) 276. 000 0. 000
(9 0. 000 0. 00
78. 00000 0. 000 0. 00
0260 507- 00000 *Concrete Slope and Ditch Paving 16. 500 6.580
(9 4.000 7,130. 40
1, 782. 60000 10. 580 18, 859. 91



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20188-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 601-03030 *Concrete Class D (Box Cul vert) 38. 000 0. 000
cY 19. 000 22, 380. 48
1,177. 92000 19. 000 22, 380. 48
0270 602- 00020 *Rei nforcing Steel (Epoxy Coated) 4, 038. 000 0. 000
LB 2,019. 000 2,988.12
1. 48000 2,019. 000 2,988.12
0275 607- 01000 *Fence Barbed Wre with Metal Posts 134. 000 0. 000
LF 0. 000 0. 00
3. 54000 0. 000 0. 00
0280 607-11580 *Fence (Tenporary) 304. 000 304. 000
LF 0. 000 0. 00
3.22000 304. 000 978. 88
0285 608- 00000 Concrete Sidewal k 172. 000 172. 000
SY 0. 000 0. 00
41. 48000 172. 000 7,134.56
0290 608-00010 Concrete Curb Ranp 42.000 42.000
SY 0. 000 0. 00
52. 97000 42. 000 2,224.74
0295 608- 00015 Det ect abl e VAr ni ngs 48. 000 48. 000
SF 0. 000 0. 00
42.07000 48. 000 2,019. 36
0300 609-21010 Curb and Qutter Type 2 (Section I-B) 122. 000 0. 000
LF 0. 000 0. 00
24. 68000 0. 000 0. 00
0305 610- 00030 Medi an Cover Material (Concrete) 594. 000 0. 000
SF 0. 000 0. 00
29. 04000 0. 000 0. 00
0310 615-00150 Enbanknent Protector (Special) 11. 000 6. 000
EACH 4. 000 7,057. 80
1, 764. 45000 10. 000 17, 644. 50
0315 625- 00000 *Construction Surveying 0. 400 0. 310
LS 0.010 836. 28
83, 628. 00000 0. 320 26, 760. 96
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PON: 20188-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 626- 00000 *NMobi | i zation 0. 400 0. 400
LS 0. 000 0. 00
857, 375. 12000 0. 400 342, 950. 05
0325 626-01102 *Public Information Services (Tier I1l) 0. 400 0. 260
LS 0. 030 1,259.72
41, 990. 75000 0. 290 12,177.32
0330 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70013 F/ A Concrete Pavement |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 6, 890. 250
FA 61. 060 61. 06
1. 00000 6, 951. 310 6,951. 31
0350 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70021 F/ A On- The-Job Trai nee 2,048. 000 1,021. 200
HOUR 0. 000 0. 00
1. 00000 1, 021. 200 1,021. 20
0360 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70594 F/ A DRB Standi ng Committee 6, 000. 000 1, 908. 000
FA 0. 000 0. 00

1. 00000 1, 908. 000 1, 908. 00
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PON: 20188-BI D ESTI MATE RUN 12/ 27/ 2016
PRQJECT: STA1192- 019 ESTI MATE NO 0009 10:12: 11

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0390 700-70034 F/A Soil Sorting 9, 448. 690 9, 448. 690
FA 0. 000 0.00
1. 00000 9, 448. 690 9, 448. 69

CAT NOO300 STRUCTURE D-16- CG
0660 MATERI AL ALLOMANCE Bri dge Rail
0665 MATERI AL ALLOMNCE Bri dge Rail
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620- 00002 Field Ofice (dass 2)

0380 620-00012

Field Laboratory (d ass 2)

0385 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 3, 813, 296.60 $ 188,101.51$ 3,131, 843.36
Type 10R (Speci al) 424. 000
LF -424. 000 -30, 023. 44
70. 81000 0. 000 0.00
Type 10M 146. 000
LF -146. 000 - 10, 338. 26
70. 81000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 0.00 % -40,361.70% 0.00
0. 400 0. 400
EACH 0. 000 0. 00
52, 950. 00000 0. 400 21, 180. 00
0. 400 0. 400
EACH 0. 000 0. 00
26, 550. 00000 0. 400 10, 620. 00
1. 000 1. 000
EACH 0. 000 0. 00
2, 975. 00000 1. 000 2,975. 00
CAT 0400 CURRENT AMI  $ 34,775.00 $ 0.00$ 34, 775. 00
PRQJIECT TOTAL CURRENT AMI $ 3,848,071.60 $ 147,739.81$ 3,166, 618. 36



